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Project Web Site: http://www.wsdot.wa.gov/Projects/I405/RentontoBellevue/NE44thto112thAveSE/

I-405/NE 44th St to 112th Ave SE - Widening
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$5,200

$5,200

$0

$30,000

Construction

Right of Way

Preliminary Engineering $5,000

Leg. Initial   
BudgetProject Status

$5,000$5,000

$30,000

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$30,000

Total $150,000 $150,000 $150,000

$115,000 $115,000 $115,000

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2008

Q1 2006

Q1 2008

Q1 2006

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2026

Q2 2026

Q2 2026

Q2 2026

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q3 2026

Q1 2029

Q3 2026

Q1 2029

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

840508A

Northwest

I-405

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

41

Project Information

Project Description

This is the state`s $150M match to potential Regional funding, which is required to complete the 
overall project.  Ultimately the SR 169 to I-90 project will include construction of two additional 
general purpose lanes in each direction and transit improvements including park and ride 
expansion and HOV direct access ramps. This section of I-405 is a major choke point on I-405 
due to the existing roadway being one lane narrower than I-405 north of I-90.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


